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MARCH 1, 1993 - FEBRUARY 28, 1994
AGREEMENT/ORDER DESCRIPTION . : »: DUE:: | CATEGORY :COMMENTS
I L. :A ke S DATE - - - :'-; ‘~f~: .
LDRFFCA Annual LOR Progress Repoit 3/31/93 3
Wasle Minimizalion Report 5/31/93 3.
WSRIC 9/10/93 3
LOR FFCA - CTMP Slart "cold” (non-rad.) experimental - 4/93 3 °
Surface Organic Reinoval System
Decide to proceed - R&D permit app. - 5/93 3
374/774 System
Slart prep. R&D permit app. - 374/774 6/93 3
Systemn
Submil R&D pernmit app. - Solv. Cont. 5193 3
Waste System - Thermal
Submil R&D permiil app. - 374/774 Syslem 12/93 3
Begin "cold" (non-rad.) demo. - Solv, Cont. 11/93 3
Wasle System - Thermal
NPDES FFCA Quarterly slatus reports 4/19/93 . 3 *
7/19/93 3 <
10/18/93 3
1/18/94 3
i .
NPDES PERMIT Discharge Monitoring Reports monthly 3
RCRA PERMIT Submit revision to CTMP 5131793 3
Submil revision {o Waste Min. Report 7/31/93 3
ADMIN RECORD

A—SW--000620
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Calegory A&C Tank (B777) Closure Plan to

RESIDUE 3/13/93 Completle

COMPLIANCE ORDER | DOE )
Secondary Containment for Tanks in B371 3/23/93 Comnplele
m. 1107
Secondary Containiment for Tanks in B371 3/26/93 3
rm. 1109 )
Category A&C Tank (B777) Closure Plans 4/13/93 3
1o CDH
Secondary Containment for Tanks in B 371 4/16/93 2 slight possibilily of not compleling
rm 3517 secondary containment for tanks in

B371 nn. 3517 due lo supplied air
: process issues

Secondary Containment for Tanks in B 371 4/23/93 3
rm 3571
Secondary Containment for Tanks in B 371 4/30/93 3
rm 2317 '
Secondary Containment for Tanks in B 371 5/7/93 3
rn 3573
Secondary Containment for Tanks in 8 371 6/4/93 3.
nn 1115, 1127, 1111 ,
Secondary Conlainmenl for Tanks in B 371 6/11/93 3 ‘
rm 2207, 2223
Evaluale Repair of Tank SR-4 B776 rm 6/13/93 3
134W ’
Secondary Containiment for Tanks in B 771 6/24/93 3 .
rn. 114, 146, 149, 153 :
Transmit Updated Revised Mixed Residue 7/1/93 3 Al
Tanks System Management Plan )
Install Back-up Monitoring Equipment for 8/13/93 3
Solid Residues Operations B371
Category D Ancillary Eqpt. Upgrade for 8/13/93 3
Secondary Containment B371
Calegory D Ancillary Eqpt. Upgrade for 8/13/93 3
Secondary Containment B707
Install Back-up Monitoring Eqpt. for Solid 8/13/93 3

Residue Operations B771
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RESIDUE COMP.
ORDER (cont.)

Secondary Containment for Tanks B771 rm
181A & Tank Ancillary Eqpt. Upgrades

8/13/93

Calegory D Ancillary Eqpt. Upgrade for
Secondary Conlainment B771

8/13/93

B771 Tank & Ancillary Eqpt. Upgrade for
Tanks D1001, D1002, D609, D500, D501,
D502, D117, D453, D454, D472, T84

8/13/93

Upgrade Secondary Containment for Tanks
& Ancillary Eqpt. B776 nn. 134W

8/13/93

Upgrade Category D Ancillary Eqpt.
Secondary Containment B776

8/13/93

Obtain Mixed Residue Permit Mod. from
CDH

8/13/93

Physically Empty Tanks D-2A and D-2B

9/16/93

8371 rm. 1117

IAG

OU 1 - Submit Final Phase lIl RFY/RI
Repor

1/4/93

Extensive commenls on Rl Report
has delayed finalizalion of Drafl.

OU 2 -Submit Draft Phase Il RFI/RI Report

3/12/93

Forecast complete - 12/16/93.

Scope growth did not allow execulion
of bedrock program in FY'92 as
planned. Exlension requested and
denied.

OU 1 - Submit Draft CMS/FS Report

3/31/93

Forecast complele - 4/2/94.
Schedule extensions granled by -
EPA/CDH. Downstream impatls
from slippage on Rl Reports ’
Additional extensions requesled.
Discussions with EPA/CDH are
conlinuing.

OU 4 - Submit Draft Phase | RF/RI Report

5/21/93

Forecasl complele - 2/10/94. Delays
in Solar Pond cleanout project and
procurement delays.

Sitewide - Submit Draft Trealabilily Study
Report

5/26/93

complele
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IAG (cont.)

OU 3 - Submit Draft Phase | RFI/RI Report

7/16/93

Forecast complele - 11/2/93. Right
of way access problems will result in
delay of completion of field work.
Extension will be requested.
Discussion ongoing with EPA/CDH.

OU 6 - Submit Draft Phase | RFI/RI Report

8/4/93

Forecast complele - 8/4/95. Delays
in procurement and approval of the
work plan. Scope and cost growth
exceeded available appropriations.
Discussions ongoing with EPA/CDH.

OU 2 - Submit Final Phase Il RFI/RI
Repont

8/9/93

Forecast complele - 5/23/94,
Downstream impact from slippage on
Rl report. Exlension requested.

OU 1 - Submit Final CMS/FS Report

9/27/93

Forecast complete - 10/2/94.
Schedule extension granled by
EPA/CDH. Downstream impact from
slippage on Rl Report. Discussions
with EPA/CDH are conlinuing.

OU 1 - Submit Draft Proposed Plan

9/27/93

Forecast complete - 10/2/94.
Schedule extension granted by
EPA/CDH. Downstream impact from
slippage on Rl Report. Discussions
with EPA/CDH are continuing.

OU 7 - Submit Draft Phase | RF/RI Report

10/12/93

Recovery expecled. Delays due to
curent conditions duration
requirements (i.e., fab lurnaround).
Schedule recovery oplions gre being
evaluated.

OU 4 - Submil Final Phase | RFI/RI Report

10/18/93 *

Forecast complete - 10/19/94,
Downstream impact from slippage on
Rl Report, Discussions with
EPA/CDH are continuing. Extension
requesl is anlicipaled.

Sitewide - Submit Final Treatability Study
Report

10/20/93

Exlension received to 3/14/94.
Delivery expecled in accordance with

extension,
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IAG (cont.)

OU 2 - Submit Draft CMS/FS Report

11/4/93

Forecast complele - 12/17/96.
Downstream-impact from slippage on
Rl Report. Discussions with
EPA/CDH are continuing. Extension
request is anlicipated.

OU 5 - Subimit Draft Phase | RFI/RI Report

11/30/93

Forecas! complele - 10/26/94.
Delays due to changing procurement
requirements and delays in the
approval of work plans by EPA/CDH.
Finalized scope and the associated
growth in cosl estimales exceeded
appropriations. Discussions with
EPAJ/CDH are continuing. Extension
request is anlicipated.

OU 3 - Submit Final Phase | RFI/RI Report

12/13/93

Forecast complete - 7/20/94,
Downstream impact from slippage on
Draft Rl Report. Discussions with
EPAJCDH are conlinuing. Extension
requesl is anlicipaled.

OU 1 - Submil Final Proposed Plan

1/4/94

Forecast complele - 10/19/94.
Downstream impaclt from slippage on
R! Reporl. Discussions with
EPA/CDH are continuing. Exlension
requesl anlicipated.

OU 6 - Submit Final Phase | RFI/RI Report

117194

Forecast complete - 4/19/96.
Downstream impact from slippage on
RI Report. Discussions with™ *-
EPAJCDH are conlinuing. Extension
request is anticipaled. -

OU 8 - Submil Draft Phase | RFI/R| Report

2/14/94

Proposed deferral of work within the
Industrial Area in conjunction with
Transition and D&D dates. Available
{funding did not allow initiation of field
work in FY '92 as planed.
Discussions with EPA/CDH on
approval of Transition and D&D
impacls are conlinuing.




